M Jones — 6-Feb-2003

% CDF Operations

® Final work during shutdown
® Accelerator status
® More final shutdown work



The “end” of the shutdown

Thursday, Jan 30:

eDisabled wire on SL8 of COT

eRepaired TOF HV cable

eClosed plugs

Friday, Jan 31.:

e Plug sourcing

Saturday, Feb 1.:

e Controlled access, recovered
LO ladder



Accelerator startup

Saturday, Feb 1.
 Worked on CO shunt
« Ramped Tevatron to flat top
« Heater misfired at C34U causing quench
* Another quench at flat top from C34U
e Quench on ramp at C34U
e Ground fault indication at C33-C34
 Replace magnet — this takes one week.



Revised shutdown schedule

Warm up Tevatron (2 days)

C34 magnet replaced on Wednesday owl shift
Leak checking and cool down (4 days)

Plan to start up Tevatron on Sunday

Magnet failure not believed to be related to any
work carried out during shutdown.



Continued shutdown work

One extra week to check out detector

Install jib crane for shielding east low beta quad
Thwarted hot CEM PMT

TSU preamp grounding work

Continued iFix upgrades

Trigger development — TOF trigger, Readout lists
Daily L2 torture tests — high rate DAQ tests

Daily long cosmic runs — all HV on



Outlook

* Most problems on detector have been addressed
« Will know more when running at high rates with beam

e Tevatron recovery going well

— Re-established beam through booster, Ml,
anti-proton source

— Re-established stacking
* Proceed with Tevatron startup plan
o Colliding beams hoped for by mid-week



